

RESOLUTION 2020-N

**A RESOLUTION OF THE TOWN OF EATONVILLE, WASHINGTON,
APPROVING SUPPLEMENTAL AGREEMENT NUMBER 9 OF THE SR
161 WA AVENUE NORTH CORRIDOR STREETScape PROJECT FOR
CONSTRUCTION CONTRACT MANAGEMENT SERVICES**

WHEREAS, on August 25, 2011 the Town of Eatonville entered into a Local Agency Agreement with the Washington State Department of Transportation for the SR 161 Washington Avenue North Corridor Streetscape and Design Project. KPG, P.S. is the contractor performing the work; and

WHEREAS, the primary goal of the project is to provide and upgrade the pedestrian features and amenities from the intersection of Lynch Creek Road/SR 161 and Center Street/SR 161 as well as to provide architectural and landscape amenities throughout the corridor; and

WHEREAS, Supplemental Agreement Number 8, approved by Resolution 2019-R, had two different completion dates listed and the correct completion date should have been listed as June 30, 2021 in Section 2; and

WHEREAS, the Town of Eatonville desires to enter into Supplemental Agreement Number 9, which extends the contract completion date from June 30, 2021 to December 31, 2022 to allow for completion of the project; now, therefore;

THE TOWN COUNCIL OF THE TOWN OF EATONVILLE, WASHINGTON, HEREBY RESOLVES AS FOLLOWS:

THAT: Supplemental Agreement Number 9 to the SR 161 Washington Avenue North Corridor Streetscape and Design Project, in the form attached hereto as Exhibit A, is approved.

PASSED by the Town Council of Town of Eatonville and attested by the Town Clerk in authentication of such passage this 14th day of September, 2020.

Mike Schaub, Mayor

ATTEST:

Miranda Doll, Town Clerk



Supplemental Agreement Number <u>9</u>		Organization and Address	
Original Agreement Number KPG #10089		KPG, P.S. 2502 Jefferson Avenue Tacoma, WA 98402 Phone: 253-627-0720	
Project Number STPUS-0161(031)	Execution Date	Completion Date 12/31/2022	
Project Title SR 161/Washington Avenue Streetscape	New Maximum Amount Payable \$486,180 - No Change		
Description of Work This supplement is for a time extension only. There is no change to the budget or the scope of work.			

The Local Agency of Town of Eatonville
 desires to supplement the agreement entered in to with KPG, P.S.
 and executed on 4/26/2011 and identified as Agreement No. STPUS-0161(031)

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.
 The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:
 N/A

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: New contract completion December 31, 2022

III

Section V, PAYMENT, shall be amended as follows:
 No change

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.
 If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: Terry Wright - Principal By: _____

 Approving Authority Signature

_____ Date